

Prior Policy Center

Usage Phase-In

Phase	Phase VI, Systems Development and Corporate Organization	Phase VII, Full Operations with no obligation to post forward	Phase VII, Full Operations with obligation to post forward	Phase VII Full Operations at regular prices
Opening Milestone	Quorum Day	Completion Day	Go-Forward Day	Full Price Day
Begins period of	180 to 210 days	60 days	30 days	Thereafter
Begins	Phase VI Development	Countdown to mandatory Go-Forward posting	Countdown to full price charged	Phase VII Normal Operations
Achieves	Corporate organization, complete systems development and construction of PPC	Optional full use of PPC	Mandatory Go-Forward Posting	Full PPC operations with mandatory duty to post
How declared	Declared by FSH Board of Directors when quorum of PTIs has been reached	Declared by FSH Board of Directors when PPC is complete and ready	Declared by FSH Board of Directors	Declared by FSH Board of Directors
Option to post Back Policies	Technical, logistical liaison begins. Specs and preparation begins. Posting becomes optional when Back Policy area, or a temporary holding area, is declared ready	Optional	Optional	Optional
Duty to Post Forward	None	Optional	Mandatory for all policies dated on or after this date, as issued	Mandatory for all policies dated after Go-Forward Day, as issued
Price per retrieved policy	N/A	\$0 per policy	\$0 per policy	Established Policy Information Fee